

Initial Project Planning Template

Date	02 June 2026
Team ID	xxxxxxx
Project Name	Raising waters
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection & Preprocessing	USN-1	As a developer, I collect and preprocess historical flood and weather data for model training.	3	High	Bhargavi Dungala	29 Jun 2026	01 Jun 2026
Sprint-1	Data Preparation	USN-2	As a developer, I clean the dataset and perform feature selection for better model performance.	2	High	Bhargavi Dungala	29 Jun 2026	01 Jun 2026
Sprint-2	Model Development	USN-3	As a developer, I train Decision Tree, Random Forest, KNN, and XGBoost models to predict flood risk.	5	High	Bhargavi Dungala	29 Jun 2026	01 Jun 2026

Sprint-2	Model Evaluation	USN-4	As a developer, I compare model accuracy and select the best-performing model for deployment.	3	High	Bhargavi Dungala	30Jun 2026	01 Jun 2026
Sprint-3	Web Application Development	USN-5	As a user, I can enter weather parameters and receive an instant flood prediction through the Flask application.	5	High	Bhargavi Dungala	30 Jun 2026	01 Jun 2026
Sprint-3	Testing & Deployment	USN-6	As a developer, I test the application and prepare it for IBM Cloud deployment.	3	Medium	Bhargavi Dungala	30 Jun 2026	01 Jun 2026